
Site Name: Operational Period: 

Task Order 62 CES Environmental jDate: 3-5-2015 
U.S. EPA Region 6 

DAILY WORK ORDER 
Branch: Federal jDivision/ Response 

Group: 
mergency and Rapid Response Service 

WORK AUTHORIZED: 
Continue to pump water on site as necessary, depending on rainfall. 
Continue development of profiles and disposal of sludge, liq~~. and solids._ 

Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes. and Drums. 
Site Cerclis:# TXD 008950461 I On-Scene Coordinator: ERRS Response Manager 

Contract N-um_b_er_: _ EP - S6 - 0-7- --02 Gary_M_o_o-re, USEP_A_ LeRoy Cassidey, CB&I Federa_I _ 

Task Order: 062 Date: 3.5.2015 Time:1700 Date: 3.5.2015 

PERSONNEL ON-SITE: QTY Used Unused 

Response Manager 1 1 
-- -

Foreman 1 1 

0 0 
-

Truck Driver/Equip Op 1 1 
-- - -------t 

Laborer 3 

Health and Safety Manager 1 

PERSONNEL OFF-SITE 
-- -

Subcontract Manager 1 
- -

Transport and Disposal Coord 1 

Field Cost Accountant 1 
----
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EQUIPMENT ON­
SITE: 

QTY 

Pick -up Truck 2 

Generator 1 

Trash Pumps 1 

PIO 

Frac Tank w Liner 

4,000 PSI Pressure 
Washer 

Open Top Roll Off 8 ---
Vacuum Truck Air Mover 1 

Carbon Vapor Unit 

Skid Steer 

Vacuum Boxes 

9,000 lb Overhead Lift 

Storage Trailer 

Myers (Bean) Pump 

Air Compressor 

--

1 

1 

25 

Time: 1700 

USED Unused 
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!WORK ACCOMPLISHED I AMENDMENTS (problem areas, general comments, summary )(Input for day's 1, 900-5Pon5): 
-- -

The RM continued processing of invoices, operational-H/Safety paperwork, and status spreadsheets. Continue to work 
rwith CB&I on TCEQ proposal work plan for Veolia. Continue organization of Poly tanks, totes, and drums sampling 
scheme and bulking plan. Completed change order for Republic Services. __ __ __ 
T&D Coordinator continue to work on transportation and disposal of ST 1. She discussed sampling and bulking of poly 
tanks, totes, and drum waste, with the RM. She worked with TCEQ and CB&I on manifesting/profiling of the CB&I 
waste. Helped OSC with Waste Summary. Initiated change order for Republic Services. 

The crew pumped water from the Middle pond to the North Pond. They continued transfer of neutral waters (Group 01 , 
02) solids to VB 21546. Crew continued cutting up RCRA clean totes and placing the pieces into OT 25337. 

- -- - ~ ' -- ----
( - .L\ 

RM _ {JY) ~: 3.6.2015 osc Date: 
Time: Time:1 400 

I 

Next OPERATIONAL PERIOD (administrative, tactical I resource status changes, special instructions, H&S)(lnput for next DWO): 

Continue solids removal from the Neutral Waters placing them into VB 25146. Continue to cut up totes and dru_m_s_a-nd-
place pieces into OT 25337. St<![t solid removal of Group .1_lJeutral Solids. __ _ ___ _ 
Lonestar Ecolog~LC treatmen! and disposal of FT 1004 via TCEQ set up for March 10. ___ __ 
Set up waste disposal of V Boxes and Open Top Roll offs materials. Profile empty drum totes with Republic. Continue 
to work with CB&I on TCEQ proposal for Veolia and US Ecology. Continue preparations for sampling event, HASP 
amendments, procurements, for disposal of Groups 6-21. __ _ _____ _. 
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